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MEETING MINUTES

Meeting Subject: Site 24 Pilot Test Update Meeting Date: March 18, 1998
Meeting Time: 10:00 AM
Meeting Place: Conference Call
Meeting Notes Prepared By: Patrick Brooks

Attendees: (*Part Time)

Navy Bechtel Other
Pat Brooks,CTOL Glenn Kistner, U.S. EPA
Tim Latas, Field Manager Herb Levine, U.S. EPA
Dante Tedaldi, PM TayseerMahmoud, DTSC

Patricia Hannon, RWQCB

Additional Distribution:
Please See the Transmittal Sheet

Pat Brooks reviewed the field work that had been accomplished since the last Site 24 Update meeting.
Pat noted that Bernie Lindsey was not able to attend the meeting, so any decisions necessary would need
to be reviewed by th'e Navy. The additional CPT/HydroPunch sampling schedule and map were
distributed to the team. Patricia Hannon commented that another sample location between Locations 4
and 7 might help characterize the extent of high TCE concentrations noted at Location 5. Pat said he

would inform Bernie of this suggestion.

The constant-rate test at extraction well 24EX5 was started on 3/17/98 at about 1100. After 24 hours,

drawdown in 24EX5 is about 5 feet and buildup in the injection well (241N2OB1) is about 30 feet.
Drawdown curves are attached. The extraction well has good influence as noted in the observation wells.
Two soil vapor extraction wells that contain several feet of water in them are being monitored.

A graph of TCE concentration versus time for extraction well 24EX3 was faxed with the meeting

agenda. TCE concentrations increase in groundwater during periods of vacuum-enhancement. This may
indicate that groundwater is being drawn from less permeable stratigraphic units when the vacuum is
applied.

The Plan of Action for Site 24 field work for the next two weeks included the following:

1. Initiate additional CPT/HydroPunch sampling at the leading edge of the TCE hot spot (start

date is 3/18/98).

2. Continue constant-rate test at 24EX5 and 241N2OB 1.

3. Continue extraction at 24EX3.

4. Complete destruction of observation well 24EX 1OB and abandoned well 24AW4.

5. Begin vacuum-enhanced test at 24EX5.
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CPT/HYDROPUNCH FIELDWO_ SCHEDULE (LOCATIONS 9-12)
FOR GROUNDWATER REMEDIATION PILOT TESTING

3/15 - Wed CPT Location 9 and begin HydroPunch (runway clearance needed).

]/19 - Thu HydroPunch Location 9 (runway clearance needed).

3/20 - Fri HydroPunch Location 9 (runway clearance needed).

3/23 -Mon CPT Location 10 and begin HydroPunch (runway clearance needed).

]/24 - Tue HydroPtmch Location 10 (runway clearance needed).

]/25 - Wed HydroPur_h Location 10 (runway clearance needed).

]/26 - Thu CPT Location 11 and begin HydroPunch

3/27 - Fri HydroPuru:h Location 11

3/30 -Mon HydroPunch Location 11

3/31 - Tue CPT Location 12 and begin HydroPtmch

4/1 - Wed HydroPunch Location 12

4/2 - Thu HydroPunch Location 12

4/3 - Fri Make up for delays as needed.

This schedule may be modified due to weather, equipment performance, air traffic needs,
and geologic conditions.
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TCE CONCENTRATION IN HYDROPUNCH SAMPLES
LEADING EDGE OF TCE HOT SPOT

SITE 24 - MCAS EL TORO

Location No. Date Depth (feet) TCE Concentration

1 1/20/98 130 400
1/20/98 158 420
1/23/98 189 21.4
1/23/98 210 5.99

2 1/29/98 137 ND
1/29/98 149 12.7
1/29/98 177 107
3/6/98 200 not available

3 1/26/98 123 4.88
1/26/98 141 6.22
1/26/98 157 29.8
1/27/98 181 1.19

4 2/2/98 124 2.33
2/3/98 140 10.5
2/4/98 159 61
2/19/98 173 14
2/20/98 200 1.7

5 2/26/98 132 80
'- 2/26/98 145 660

2/27/98 162 480
2/27/98 180 560

6 2/23/98 127 0.09J
2/23/98 146 0.3J
2/24/98 163 0.9
2/24/98 171 2
2/25/98 180 9.5

7 3/5/98 136.5 43E
3/4/98 152 8.2
3/5/98 180.5 6.1, 2.8
3/6/98 200 refusal

8 2/13/98 130 46
2/13/98 155 13
2/17/98 166 150E, 170E
2/19/98 181 220E

l:_cto\eltoro\cto 142kmisc.ltr\tbtcecpt.doc
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